New Stockton Courthouse
CM at Risk
RFQ/P OCCM-2009-02
Addendum 1 - Q & A

#H ’ RFQ Reference | Question ’ Answers

1 | OCCM-2009-02 Is the mandatory Structural and Mechanical Peer Review [ Exhibit A; The Peer Reviews are best-practice
Attachment A, par 17. B.1.(ii)] the only ‘Peer Review’ taking place? Are and constructability reviews, not
there no other State Agencies having jurisdictional Plan Check oversight? | code-level reviews. Re: agencies
Will the Peer Review include evaluating Structural Calcs and Title 24 having jurisdiction, the State Fire
Energy Calcs? Marshal reviews for Life Safety,

Division of the State Architect
reviews for Access (H.C.)
Compliance, and the Dept. of
Corrections reviews the holding
areas. The AOC will contract with a
third party to review the documents
in other disciplines.

2 | OCCM-2009-02 As part of the Contractor’'s QA program [ Exhibit A; Attachment A, par Will be answered in Addendum #2.
16.(iii) ] requires at a minimum that all drawings & specifications be
reviewed and checked by at least one professional trained in the same
discipline as the professional who prepared the drawings and
specifications would suggest the CM@Risk will carry on their team an
Architect & Electrical Eng’r in addition to the Structural & Mechanical
referenced here in above in Question # 1?

3 | OCCM-2009-02 When can we expect to receive plans for Stockton? Schematic Design has not begun;

Conceptual Plans are posted with the
RFQ/P to indicate the anticipated
scope of the project.

4 | OCCM-2009-02 What is NBBJ and HOK'’s future role in this project and has the Architect of | NBBJ is under contract with the AOC
Record been selected or is this role still open? as the Architect of Record: HOK is

not a part of this project.

5 | OCCM-2009-02 Will the County of San Joaquin or the City of Stockton take a role in this
project or is management and decision-making for this project solely up Management and decision-making for
to the AOC? this project is solely up to the AOC.

6 | OCCM-2009-02 Is there funding in place for: Design, Construction Management, and Funding is in place for all work in the
Construction? Preliminary Plan and Working

Drawing Phases. Construction
funding is anticipated to be provided
in the FY 2010/11 Budget.

7 | OCCM-2009-02 Are you looking for project financing? No.
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#H ’ RFQ Reference | Question ’ Answers

- SF330 Part |
(F): Example
Projects

(rather than 5 years as indicated) as has been the criteria in previous
AOC RFQ/Ps of this size/scope?

8 | AttachmentJ Per the Feasibility Report Dated September 8™, 2006, Page 30 & 31 Will be answered in Addendum #2.
Conceptual depicted Site Diagrams which had been drawn out for the proposed
Design Hunter Square Site. For reference of the site and for use in the proposal
Documents for constructability can you make this document available in CAD formats
for our use.
9 | Tab 4. 330 Part || The RFQ states: “Construction shall have been completed within the past Yes.
(F): Example five years and have a construction cost over $50,000,000.”
Projects
Can we use projects from the past 10 years like previous AOC RFQ
requirements?
10 | General RFQ states: “Builder’s Risk Insurance with limits of liability equal to the See response for Q17 below.
Conditions final completed
11.1.2.4 Builders | value of the Project. The insurance shall apply to physical loss or damage
Risk: to the insured
property and shall include coverage for flood, water damage, and, if
available at
commercially affordable cost as reasonably determined by the AOC,
earthquake and earth
movement.”
The cost for this insurance is to be provided as part of our fee. Itis
difficult to price the earthquake insurance premium as there is no soils
report or seismic assessment included as part of the documentation.
Please provide, or if not available, please describe the conditions you
would like us to assume.
11 | RFQ/P 4.4, Tab 4 | Can example projects have been completed within the past 10 years See response to Q9 above.
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12 | RFQ/P 3.0 Project | Has the site been chosen since the RFQ/P was issued? No. The Project Advisory Group for

Description this project evaluated many sites and
selected the Hunter Square site as
the Preferred Site, but the
environmental process is ongoing.
The Final EIR is anticipated to be
issued in early August.

13 | RFQ/P 7.1.1, Please clarify “...Training of Project Personnel” Slight revision to clarify intent:
Qualifications/ «Demonstrated training of the principals
Technical and key personnel to be assigned to the
Evaluation Project, their experience while
Process performing Preconstruction and CM

services on related projects, and
continuity of firm’s proposed staff with
firm.”

14 | Attachment A, CM| RFP indicates that bidding of subcontractors can commence upon No.

Standard completion and approval of final Design Documents. Will the AOC
Agreement, 4.C.3 | entertain bidding major design-build and/or design-assist subcontractors
early in the design process?

15 | Attachment C, In the scope detail matrix, under Miscellaneous Project Costs, the cost of | Will be answered in Addendum #2.

Construction the performance bond is included within the Construction Phase Services.
Phase Scope General Conditions, Article 11.3.1, states that the cost for performance
Detail bonds shall be a reimbursable expense. Please clarify.

Attachment H,
General
Conditions, 11.3.1

16 | Attachment C, In the scope detail matrix, under Contractor’s main Office Staff, applicable | Will be answered in Addendum #2.
Construction project costs incurred by the main office are allowed as a part of the
Phase Scope Construction Phase Services costs. General Conditions, Article 6.7.2,

Detail states that salaries and expenses of the contractor’s principal office is not
Attachment H, allowed. Please clarify.

General

Conditions, 6.7.2
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17

Attachment H,
General
Conditions,
11.1.2.4

Should earthquake coverage be included within the builders risk policy?

’ Answers

The Contractor should include the
earthquake insurance in the Builder’s
Risk policy and be in a position to
provide the AOC with a specific cost
of earthquake insurance. If it is
determined that earthquake
insurance will not be purchased then
the cost of coverage will be reduced
and the contract amended
accordingly.

18

RFQ, Section 3.0
— Project
Description

Is it possible to get a milestone schedule for the Preliminary Plan Phase (2
year period) to help better define design deliverables? This will assist in
validating the preconstruction costs for this phase of the project.

Approx. Pre-Construction Schedule:
Begin Schematics 11/2009

Begin Design Development 4/2010
Begin Working Drawings 9/2010
Bidding 9/2011

19

Attachment C —
Construction
Phase Scope
Detail; Temporary
Utilities

Line 10 — Clean-Up-Periodical is listed in Direct Cost of Work. Also, Line
16 lists the Trash Chute & Hopper as a CM@Risk service item. These two
items should go together (either Direct Cost of Work or CM@Risk). Would
it be allowable for the CM@Risk to provide periodical clean-up since this is
more of a management/safety task rather than final work in place?

Will be answered in Addendum #2.

20

Attachment C —
Construction
Phase Scope
Detail

Is CM @ Risk responsible for providing Office Trailer / Space for any entity
other than itself? If so, please provide requirements, including temporary
services and furnishings if applicable; i.e. power, data, phone, water,
desks, chairs, plan tables, filing cabinets, etc.

Will be answered in Addendum #2.
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21 | General General Conditions Section 11.1.2.4, Builder’s Risk Insurance, requires Will be answered in Addendum #2.
Conditions, insurance with limits of liability equal to the final completed value of the
Section 11.1.2 Project. This Section further states, “The insurance shall apply to physical

loss or damage to the insured property and shall include coverage for
flood, water damage, and, if available at commercially affordable costs as
reasonably determined by the AOC, earthquake and earth movement.

The Construction Phase Services Price included in Attachment F will
identify the cost of those services as determined by each Proposer. Those
services include the cost of insurance as set forth in GC 11.1 including the
earthquake insurance. However, since the cost of the insurance is
included in the Construction Phase Services Price, there is no way for the
AOC to determine if the earthquake insurance is “commercially
affordable” as described in GC 11.1.2.4.

In order to facilitate the AOC’s evaluation of the cost of earthquake
insurance and in consideration of the considerable cost of this insurance,
we would suggest that the AOC modify Attachment F to include the cost
of the earthquake insurance at the full value of the Project as an Alternate
Price. The Construction Phase Services cost would exclude earthquake
insurance but the cost of this insurance would be identified by each
Proposer in the Alternate Price. This will allow the AOC to evaluate the
commercial affordability of this insurance.

2o | Attachment H Page H1-1 para. 1.1.12 CCIP is referenced. Per page H1-38 a OCIP OCIP would be an AOC provided
program is referenced. Which if either is supposed to be priced by insurance program.
CM&Risk contractor?

23 | Attachment F Page 3 of 3 “... contingency shall cover conflicts and ambiguities in the The 3% contingency is to be used to
contact documents, ...” Are the CM@Risk contactors and their “cover conflicts and ambiguities in
subcontractors to assume that this does not include documents prepared the contract documents, and
by others and that Errors and or Omissions by others are not included in anyissues arising from a lack of
the 3% contingency i.e. Design team, Geotech etc.? coordination among and within the

subcontractors’ performance...”. The
contract documents include the
working drawings and specifications
prepared by the architect. Change
Orders requested by the AOC (such
as a change in scope) will not count
against the 3%.
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24 | Attachment F Are prices for the Preconstruction Phase included supposed to be part of Preconstruction phase fees are fixed,
the bid or are the CM@risk Contractors to price items and include a CM@RIisk proposers should indicate a
separate number for each? price for Construction Phase Fees

(not including the Preconstruction
fees), and at the bottom then provide
the sum of the 3 numbers (the “Total
Price for Services”).

o5 | Attachment H Para. 11.1.2.4 states to include Builder’s Risk for the final completed See response to #17 above.
value of the project, “...if available at commercially affordable cost as
determined by the AOC, earthquake coverage.” para. 11.1.2. “...prior
consent of the AOC earthquake and earth movement.” Is earthquake
coverage required?

26 | Attachment F Table Construction Phase Fee and GC’s are based on percentage of cost of | Will be answered in Addendum #2.
the work. If the published budget is reduced but the contract time is not.

Is it considered a lump sum price no matter if there is a lesser value of
the project? If project value increases is the project a percentage value
increased by the percentage quoted?

27 | Exhibit A Attachment A (ii) Mechanical and Structural Peer reviews required at Will be answered in Addendum #2.
various stages of design are not defined and can have a significant cost
variation depending on the extent of the review. Can a better definition
be provided?

28 | Attachment G — | If the Proposer is a joint venture, should the joint venture complete the Each firm should complete a separate

Payee Data form OR should each firm comprising the joint venture complete a form form.
Record Form separately?
29 If the Proposer is a joint venture, should the Proposer’s information be Will be answered in Addendum #2.
the joint venture information OR should we include information for each
Proposal Cover . . .
firm comprising the joint venture?
Letter
30 | Proposal Tab 8.1 | Please provide specific requirements, if any, for the information requested | Tab 8.1 Cal/OSHA Form 300 and
and 8.2 in these two tabs 300A, OSHA logs; for Tab 8.2 — a
written statement regarding any
claims and/or litigations against the
company.
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31 | Exhibit A of The QC Program requires that “...all drawings and specifications shall be Will be answered in Addendum #2.
Attachment A — reviewed and checked by at least one professional trained in the same
Statement of discipline as the professional who prepared the drawings and
Work; .4 Basic specifications,...”. We have the following questions regarding this
Services, A. requirement:
General, 16(iii) 1. What are the specific design disciplines we will be required to
review to meet this requirement? (for example, architecture,
electrical, civil, acoustic, roofing/waterproofing, interior design,
LEED, security, tele/data, kitchen consultant, etc.)
2. At what stages of the design will the review be required?
3. What is the format of the deliverable anticipated by the AOC at
each stage(s)?
32 | Attachment F — For services performed during the Preliminary Plan Phase and the Working | The Proposers are required to
Fee Proposal Drawing Phase, are we required to perform these services for the stated perform the services for the stated
Form, sums of $700,000 and $1,050,000, respectively, OR are we to insert a sums.
. . . -
Services Table, fixed price for these Services developed by the Proposer~
Page 2 Of 3
33 | Attachment A - This item relieves the requirement to pay interest on late payments per The AOC declines to modify this item.
Exhibit B.2.D CA Public Contract Code Section 20104.50. Can this be modified to
include the payment of interest for late payments?
34 | RFQ/P Item 3.0 Has the project already been registered with the USGBC for Version 2.2 of | Yes, the project has been registered
Project the LEED Standards? with the USGBC.
Description
35 | Attachment H — | Can the duration between notice and the AOC’s ability to take action be The AOC declines to modify this item.
Article 2.3.1.1 modified to 14 days in lieu of 5 days to allow time for notification to and
and Article action by Subcontractors and/or vendors?
2.3.1.2
36 | Attachment H — | Please confirm that an Acquisition Phase including geotechnical AOC will provide Contractor with all
Article 3.1.5 investigation, hazardous materials investigation, and site investigation final reports that the AOC receives
including a remedial plan will occur during the Preliminary Plan Phase to during the Acquisition and
allow sufficient information to be included in the bid documents for the Preliminary Plan Phases.
Construction Phase.
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37 | Attachment H — | Can the last sentence be modified to read as follows: “In such an event, Will be answered in Addendum #2.
Article 3.10.9 the Contractor shall not be entitled to receive a time extension or delay
damages until all AOC-caused timesaving are exceeded and the contract
completion date is projected to be exceeded and substantiated via the
approved Work Schedule?”
38 | Attachment H— | €an the second sentence of this article be deleted and replaced with the Dianne says
Article 7.3.3 following: “Liquidated damages shall not be deemed to include within The AOC declines to modify this item.
their scope additional damages arising from defective work.”
39 | Attachment H — | Can this article be deleted to allow the Contractor the ability to remedy Will be answered in Addendum #2.
Article 7.3.4 work that has fallen behind schedule? If not can the article be modified to
read as follows: “Should the Contractor fall behind the approved Work
Schedule, the State reserves the right to deduct an amount equal to the
potential liquidated damages associated with the estimated completion
date from the Contractors progress payments until such time the delay is
remedied.”
40 | Attachment H — Please confirm that extended general conditions will be allowed with the Will be answered in Addendum #2.
Article 7.4.3 approval of a time extension.
41 | Attachment H — Please confirm that additional costs associated with engineering and Will be answered in Addendum #2.
Article 7.4.3 inspection for a time extension granted by the AOC will be paid by the
AOC.
42 | Attachment H — | Please confirm that since the option of an OCIP is a consideration for the Will be answered in Addendum #2.
Article 11.2 project, the cost of all insurance including Builders Risk should not be part
of the cost of work rather than as a portion of the percentage for the CM
at Risk Construction Phase Services.
43 | Attachment C The following items are included in the attachment as a part of the CM at | Will be answered in Addendum #2.
Risk Fee: Recycling/Trash Dumpster Removal/Hauling, Trash Chute and
Hopper, Barricades, Opening Protection, Drinking Water/Cooler/Cups,
Safety First Aid Supplies, Storage Trailer and Tool Shed Rental and Safety
Railing and Nets. Please confirm if these items can be included as a part
of the cost of work as it relates to the Subcontractors scope of work.
44 | Attachment C Is a full time security guard watchman service required? This is at the discretion of the
CM@Risk.
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45 | Attachment H Per attachment C, Bidders are to include the cost of the premium for See response to Q17 above.
(General Builder’s Risk Insurance. Clarify if bidders are to include the cost of
Conditions) earthquake coverage in the builder’s risk policy. 11.1.2.4 of the
Section 11.1.2.4 | attachment H: the General Conditions of the Contract for Construction
Bldrs Risk Ins states that it shall be included “if available at commercially affordable

costs as reasonably determined by the AOC”.

46 | Attachment H If the CMAR is to provide a separate premium for Builders Risk Insurance | Will be answered in Addendum #2.
(General and include earthquake coverage, are they then expected to assume
Conditions) responsibility for the deductible? Elsewhere in Section 11.1.2.4 it states
Section 11.1 Bldrs Risk deductible shall not be a recoverable cost. Recognize that the
Bldrs Risk Ins deductable for earthquake insurance is customarily 5% of the total costs

of the project ($10,000,000 +/- for New Stockton Courthouse). If AOC
will not assume risk for the Bldrs Risk deductible for Earthquake
insurance, can any or all of the deductible be subtracted from remaining
contingency?

47 | Attachment C; Request clarification: In Attachment C, Table “Temporary Utilities” , Will be answered in Addendum #2.
Temporary items 1 thru 9 are you asking us to include pricing for the temporary
Utilities utilities (telephone, elect. Power, water service, heating & cooling) for just

our field offices? or the entire ‘construction site’?

Note: We believe pricing the entire ‘construction site’ temporary utilities
would be more cost effective buying them out competitively in the
subcontractor’s bid price. In absence of a final site selection nor a final
building design, it would require the CMAR to budget these expenditures
on a more conservative side absent a design and make broad based
assumptions for actual requirements.
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48 | Attachment C; Request clarification: In Attachment C, Table “Temporary Facilities”, Will be answered in Addendum #2.
Temporary items 9 — 14 (temp fence; covered walks; barricades; temp stairs;

Facilities opening protection; safety rail & netting) you request that the CMAR

include this scope in his Construction phase services fee. Given the fact
that pricing of these items can be dramatically affected by final site
selection and design and/or structural systems, we recommend excluding
these items from the construction phase services fee and competitively
bid these facilities in with the subcontractor bid packages once the scope
can be defined. In absence of the aforementioned information, you
require the CMAR to budget these expenditures on a more conservative
side absent a design and make broad based assumptions for actual
requirements. Please confirm that it is your intent to include this scope of
work in the construction phases services fee?

49 | Attachment F/Fee | What is the design schedule for the Preliminary Plan Phase(Design See response to Q18 above.
for Development only) and Working Drawing Phase?
Preconstruction
Phase.

50 | Exhibit A of Clarify items .4A.11, .4A.16.(iii), .4B.1(ii) and .4C.1(iv) of the Statement | See response to Q31 above.
Attachment A of Work that the contractor is responsible to retain independent structural
(Statement of and mechanical engineers to provide peer review of AOC’s structural and
Work) mechanical designs. If structural and mechanical peer review is required

to be performed by the contractor, confirm that the contractor is not
required to provide peer review for other design disciplines

51 | Exhibit A of Clarify contractor’s obligations under items .4A.11, .4A.13, and Will be answered in Addendum #2.
Attachment A 4A.16.(iii) of the Statement of Work. What does the AOC require of the
(Statement of contractor in order to assist the architect in providing the Construction
Work) Documents? What does the AOC require of the contractor to review the

Construction Documents for conformance with applicable statutes, codes,
regulations, etc. These functions are generally the responsibility of
professional designers and not contractors. Please clarify the contractor’s
expected obligations.

52 | Exhibit A of Clarify items .4B.1(iii) and .4C.1.(i) of the Statement of Work. .4B.1(iii) The AOC declines to modify this item.
Attachment A requires that the contractor certify that the AOC’s designs are in Both the design professionals and the
(Statement of conformance with the Project Program and the State’s quality standards. CM@Risk will be required to so
Work) Shouldn’t AOC’s design professionals be responsible for this certification certify.

of their work product and not the contractor?
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53 | Exhibit B of Does the liquidated damage amount in .1D of Exhibit B, Payment Will be answered in Addendum #2.
Attachment A Provisions (and 7.3 of Attachment H: the General Conditions of the
(Payment Contract for Construction, Document 00700 Construction Manager At
Provisions); Risk) apply upon contractor’s failure to achieve Substantial Completion of
Attachment H the construction work or Final Completion of all construction Work?

(General
Conditions of the
Contract for
Construction,
Document 00700
Construction
Manager At Risk)

54 | Attachment H Clarify the second sentence of 7.4.3 of Attachment H: the General The contractor will not be responsible
(General Conditions of the Contract for Construction, Document 00700 for paying the additional charges for
Conditions of the | Construction Manager At Risk. Specifically, why would the contractor be the owner’s engineering and
Contract for responsible for paying the additional charges for the owner’s engineering inspection services.

Construction, and inspection services in situations where the owner has granted the
Document 00700 | contractor an extension of time — presumably because a delay has been
Construction determined to be “unavoidable”?

Manager At Risk)

55 | Exhibit B of .1. - Contract Amount: The first sentence appears to be missing language | Should read: “The total amount the
Attachment A between "may be" and "the Contractor". AOC may pay the Contractor......”
(Payment
Provisions)
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56 | Attachment H Per 11.3 of Attachment H: the General Conditions of the Contract for See response to Q15.
(General Construction, Document 00700 Construction Manager At Risk the
Conditions of the | premium for the CMAR’s payment and performance bond is a
Contract for reimbursable cost of the work. Per Attachment C (Table: Miscellaneous
Construction, Project Costs, Item 1) and Attachment F Fee Proposal Form first
Document 00700 | paragraph on page 3 of 3 that starts “**Costs shall be inclusive...” the
Construction CMAR’s payment and performance bond is to be a part of the lump sum
Manager At Risk);| construction phase services fee. Please clarify. If this is a reimbursable
Attachment C cost of the work (per Attachment H) do we exclude quoting CMAR’s bond
(Construction as a part of the construction phase services fee regardless of the fact that
Phase Scope Attachment C and Attachment F stipulate that CMAR’s bond be included in
Detail); Exhibit C | the construction phase services fee?
to Attachment A
(General Terms
and Conditions)
57 | Exhibit B of General Conditions are based on several factors, duration, purported Will be answered in Addendum #2.
Attachment A; budget, complexity of project, location, etc. Given economies of scale, if
item 1 Contract there is a dramatic reduction in either budget or duration how are the G
Amount, par C’s going to be dealt with equitably? See Exhibit B of Attachment A; item
B.1.(ii) 1 Contract Amount, par B.1.(ii)
58 | Attachment H Item 11.3.1 requires the Contractor to provide 100% Performance and No.
(General Payment bonds for this project. Is a Bid Bond required to be submitted
Conditions of the | with the proposal?
Contract for
Construction,
Document 00700
Construction
Manager At Risk)
59 | RFP Will the AOC hire a third party commissioning agent? Yes.
60 | Exhibit C.11. Exhibit C.11.E isn’t clear where it states “AOC ....will not be personally No, this section refers to personal
responsible for liabilities arising under the Contract”. Is this saying the liability.
AOC is not liable for damages stemming from its own breach of contract?
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61 | CM Agreement Basic Service Section 4.16.iii states that “the Contractor shall ensure that | See response to Q31 above.
Section 4.A.16.iii | all drawings and specifications shall be reviewed and checked by at least
and Section one professional trained in the same discipline as the professional who
4.B.1.ii prepared the drawings and specifications...” This will require the
Contractor to include costs for a duplicate design team such as an
architect, civil engineer, lighting engineer, etc. Please confirm that the
“professional” reference refers only to the Structural and
Mechanical Peer Review engineer as required in Section 4.B.1.ii. If
4 .B.iii is correct please revised the requirements stipulated in
4.A.16.iii.
62 | CM Agreement As outlined in Section 4 the design development and subcontractor The AOC declines to allow this.
Section 4 procurement phases do not appear to overlap. Please confirm if the
AOC will allow key design/build trade packages to be procured
prior to the completion of design.
63 | CM Agreement Please confirm the obligations of the CMAR outlined in Section 4 See response to Q52 above.
Section 4 whereby the CMAR is required to assist, verify, certify, review and
check for conformance to Owner’s Program, codes, statutes,
regulations, etc. is limited to concerns regarding constructability,
installation sequencing, cost and schedule.
64 | Request for Previous AOC Courthouse Solicitations have required a maximum of (10) See response to Q9 above.
Qualifications/Pro | Example Projects to have been completed in the last 10 years. Please
posals 4.4 Tab 4 | confirm 10 years is acceptable in lieu of the 5 years indicated in the
New Stockton Courthouse RFQ/P.
65 | Request for Please confirm the AOC responses to pre-proposal questions posted to the | Yes, responses will be posted as
Qualifications/Pro | website will be issued with a formal Addendum and will be a Contract formal Addenda.
posals Document.
66 | CM Agreement 4.A.16.iii Please define the requirement to “check” the drawings and See response to Q31 above.
Section 4.A.16.iii | specifications. To what criteria will the CMAR be “checking” the
documents? Please confirm the “checking” requirements do not include
checking the designer’s responsibilities such as, but not limited to,
engineering, calculations, code applications, etc.
67 | Fee Proposal As discussed on the Pre-Bid Conference Call - The reference to conflicts,
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Attachment F;

CM Agreement -
Definition L,.4
Basic Services
Article
A.12,A.16iii,
B.1iii, C.4.vii,
C.4.ix, C.5.v;
General Cond’s
Attachment H —
1.5.2 and 1.5.2.1,
2.2.3,6.6.2,
6.6.3

ambiguities, errors and omissions is applied broadly to what is contained
in the Contract Documents (examples to be found in the RFQ References
listed), the bid packages and the general review for conformance with the
Owner’s Program, as part of the CMAR’s services. In an effort to clarify
the AOC’s intended expectations of the CMAR it would be helpful if the
AOC answers each of the following clarification requests:

1) Any cost impacts of conflicts, ambiguities, errors and omissions are
outlined to be the responsibility of the CMAR without limitation. While
the CMAR will exercise its best efforts to identify and notify the AOC
and design team of any issues relative to the completeness of the
documents, code conformance, inter-disciplinary design coordination,
conformance to the Owner’s Program requirements, including the use
of Peer Reviews for the structural and mechanical design, the CMAR will
be providing these services in the Contractor’s capacity as a contractor
and not as a licensed design professional, and specifically not as a
design/builder. Please confirm that any liabilities, financial or
otherwise, associated with design errors and omissions resulting from
the Architect and other design professionals, not contracted by the
CMAR, are not the responsibility of the CMAR.

2) Please confirm that the risk assumed by the CMAR in 6.6.2 of
Attachment H — General Conditions regarding it having no right for
change orders or extra work due to conflicts, ambiguities or omissions
in the Contract Documents applies only to change orders and extras
needed as a result of CMAR’s failure to discover, in its capacity as a
Contractor and not a design professional, conflicts, ambiguities, or
omissions in the Contract Documents that are reasonably discoverable
by a contractor who is not a licensed design professional during the
constructability review process of the Contract Documents.

3) Please confirm that the Contractor’s Contingency will only be used for
change orders and extras resulting from the CMAR'’s failure to identify
such conflicts, ambiguities or omissions in the Contract Documents that
would reasonably be discoverable by a Contractor, in its capacity as a
Contractor and not a licensed design professional, during the
“constructability” review process of such documents.

1

. Yes, agreed.
2. Yes, agreed.

3.

4. The CM@Risk would be responsible

Yes, agreed.

for these costs; a diligent review
would note that the rebar is
missing.

. Yes, agreed. The CM@Risk is not

expected to verify engineering.

. The CM@Risk would be responsible

for these costs; a diligent review
would note that the lighting is
missing.

. Yes, agreed. The CM@Risk is not

expected to verify engineering.

. Yes, agreed. The CM@Risk is not

expected to verify engineering.

. Assuming the CM@Risk locates the

building per the approved contract
documents, the CM@Risk is not
responsible for property
line/encroachment issues.
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4) Please confirm that the Contractor’s Contingency will only be used for
change orders and extras resulting from the CMAR'’s failure to identify
such conflicts, ambiguities or omissions in the Contract Documents that
would reasonably be discoverable by a Contractor, in its capacity as a
Contractor and not a licensed design professional, during the
“constructability” review process of such documents.

5) As an example to illustrate the above, if a concrete grade beam is
shown without rebar in the Construction Documents and a
subcontractor submits a change order for the rebar not shown, is the
CMAR responsible for these costs?

6) If a concrete grade beam is shown with rebar in the Construction
Documents but it is determined that the rebar is insufficiently
engineered and needs to be changed, please confirm this is not the
CMAR’s responsibility.

7) If a room is shown with no provisions for lighting in the Construction
Documents but it is later determined that lighting is required, is the
CMAR responsible for these costs?

8) If a room is shown with provisions for lighting in the Construction
Documents but it is later determined that the foot-candle levels are
insufficient, please confirm this is not the CMAR’s responsibility.

9) If the structural frame for the building is designed to code however it is
later determined that the frame cannot support the mechanical
equipment, please confirm this is not the CMAR’s responsibility.

10) If the location and dimensions of the building as it is positioned on

the project site are later found to violate property lines/encroachments,
please confirm this is not the CMAR’s responsibility.

68 | General 8.7.2 Requires the CMAR to provide the AOC with Contractor’s final CM@Risk will provide a final
Conditions statement invoice. Please confirm this will be modified to reflect that the | conditional lien when submitting the
Attachment H CMAR will provide a final conditional lien when submitting the invoice and | invoice and will provide an
Article 8.7 will provide an unconditional lien upon receipt of payment. unconditional lien upon receipt of

payment.

69 | Attachment A — Please confirm .1 Contract Amount should read “The total amount the See response to Q55 above.

Exhibit B Payment| AOC may “pay” the Contractor...” in lieu of may “be”.
Provisions
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70 | CM Agreement In order to clarify the AOC’s requirements please confirm the following The AOC declines to modify this item.
4.C.4.ix modified language: “Notwithstanding AOC’s review of the bid packages,
Contractor warrants the bid packages developed shall conform to the
provisions of this Agreement. Any omissions, errors, or ambiguities
regarding the scope (not design related) established in the bid
packages shall be construed against the Contractor in favor of the AOC.”

71 | General Regarding earthquake insurance coverage please confirm if the AOC New | No. Generally the Public Contract
Conditions — Stockton Courthouse is covered by Public Contract Code section 7105. Code does not apply to the Judicial
Attachment H Council and AOC unless specifically

referenced.

72 | General Please confirm the liquidated damages shall be the AOC’s sole and Will be answered in Addendum #2.
Conditions exclusive remedy for Contractor’s failure to complete the Project by the
Attachment H contracted completion date.

Section 7.3.3

73 | General Please confirm the AOC’s acceptance of the AIA standard waiver of The AOC declines to modify this item.
Conditions consequential damages as outlined below:

Attachment H Claims for Consequential Damages. The Contractor and Owner waive
Section 7.3.3 Claims against each other for consequential damages arising out of or

relating to this Contract. This mutual waiver includes:

Damages incurred by the Owner for rental expenses, for losses of use,
income, profit, financing, business and reputation, and for loss of
management or employee productivity or of the services of such persons;
and

Damages incurred by the Contractor for principal office expenses
including the compensation of personnel stationed there, for losses of
financing, business and reputation, and for loss of profit except
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential
damages due to either party’s termination. Nothing contained in this
provision shall be deemed to preclude an award of liquidated direct
damages, when applicable, in accordance with the requirements of the
Contract Documents.
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Conditions of the
Contract for
Construction

Section 11.1.2.4;
Page H1-37

74 | General Expenses listed in 6.7.3 such as bonuses, incentive pay, etc. are standard | Will be answered in Addendum #2.
Conditions compensation for the individuals directly assigned to the Project and are
Attachment H therefore expenses as cost of the work and should be considered
Section 6.7 reimbursable costs of the work. Please revise this provision.
75 | RFQ/P Document | The RFQ/P Item J.1 allows for exceptions to be taken by a Service Yes, agreed. In the event of
and Attachment F| Provider however Attachment F requires the bidder to sign an inconsistencies and clarifications,
acknowledgement of agreement with all terms in the CM Agreement and exceptions will be allowed consistent
General Conditions. Please confirm exceptions will be allowed consistent with the RFQ/P, however terms and
with the RFQ/P as there may be issues and inconsistencies in the conditions of the contract will not be
documents that require clarification after the pre-bid question period. subject to negotiation.
76 | RFQ/P OCCM- “Premiums - GC Insurance” is checked for both State and CM@R Both are correct, one refers to OCIP if
2009-02 contractor. Which one is correct? provided by the AOC.
Attachment C
Construction
Phase Scope
Detail
Page 4 of 5
77 | RFQ/P OCCM- “Builder’s Risk Insurance”, it states that if earthquake insurance is See response to Q17.
2009-02 deemed commercially affordable by the AOC that it is to be included and
Attachment H !oremiums Woulo! be paid _by the CM@R cqntractor. Is ea}rthquake
General insurance to be included in our Construction Phase Services costs?




